Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ ARMY - CAMP BONNEVILLE / WA021402011200 RAB BRAC 1995 Progressin FY98
Refer to page A-27.
Siteswith Response Complete | 1 Investigation 1 2 0 FUND $2,022 $833 $50 $0 ([ Fyo1 $0
o High 0 Interim Actions 0(0) 1(2) $0 $0 $0 $0 EY02 $208
Sitesin Medium 0 Design 0 4 7 $34 $34 $210 $34
Progress FYO03 $556 | Progr ess Planned for FY99-FY00
Low 1 RA-C 0 3 9 $474 $445 $1,953 $80
-Rdative Risk FYO4 $109 Refer to page A-27.
Category Not Evaluated | 21 | RA-O(LTO) 0 0 0 $0 $0 $0 $0
Not Required | © LTM 0 0 0 $0 $0 $10 $18|| FY05 $0
Total Number of Sites 23 Total $2,530|  $1,312| $2,223 $132 || FY 99-2005* * $3,318
@ ARMY - FORT LEWIS/ WA021402050600 NPL Progressin FY98
Refer to page A-74.
Siteswith Response Complete | 33 | Investigation 35 13 0 $15,976 $1,139 $138 $88 ([ Fy 01 $2,740
o High 8 Interim Actions 2(3) 0(0) $381 $0 $0 $0 EY02 $2.790
Sitesin Medium 1 Design 2 3 2 $2,581 $643 $800 $120
Progress FYO03 $3,459 | Progress Planned for FY99-FY00
Low 5 RA-C 3 3 3 $20,107 $491 $1,229 $1,959
-Relative Risk Evoa $1129 Refer to page A-74.
Category NotEvaluated | 0 | RA-O(LTO) 0 2 2 $162 $7 $206 $206 '
Not Required 1 LTM 0 2 0 $2,801|  $1.642 $327 $327 || FY05 $623
Total Number of Sites 48 Total $42,008|  $3,922|  $2,700 $2,700 || FY 99-2029+* $46,140
‘ ARMY - YAKIMA TRAINING CENTER / WA021402098900 Progressin FY98
Work is pending subject to successful negotiation of an
Sites with Response Complete 38 Investigation 38 13 0 $311 $82 $77 0| pyor $1,217 || Adreed Order with WA State Dept. of Ecology.
o High 2 Interim Actions 0(0) 0(0) $2 $2 $0 $0 EY02 $1.239
Sitesin Medium 3 Design 0 0 8 $0 $0 $72 $0
Progress 5 5 5 % % povs povm FY03 $1,256 | Progress Planned for FY99-FY00
-Reative Risk Low 8 RA-C Determine regulatory mechanism for site studies. Begin
Category NotEvauated | 0 | RA-O(LTO) 0 0 4 $2 $2 $238 $106 || FY04 $750 St Fire Trining A, Solid Waste Landiil, and
mmunition Storage 1nt.
Not Required 0 LTM 0 0 0 $12 $12 $21 $21|| FYO05 $766
Total Number of Sites 51 Total $327 $98|  $1,100 $1,200 || FY 99-2030** $14,415
‘ NAVY - BANGOR NAVAL SUBMARINE BASE / WA017002729100 NPL Progressin FY98
Refer to page A-19.
Siteswith Response Complete | 31 | Investigation 42 0 0 $27,373 $0 $60 $0 ([ Fyo1 $1,385
o High 5 Interim Actions 12(20) 1(2) $2,335 $386 $33 $0 FY02 $1.560
Sitesin Medium 0 Design 14 0 3 $2,571 $0 $675 $0
Progress FYO03 $3,270(| Progress Planned for FY99-FY00
Low 0 RA-C 2 5 0 $38,213 $128 $28 $506
-Rdative Risk FYO4 2096 Refer to page A-19.
Category NotEvaluated | 1 | RA-O(LTO) 3 5 4 $2,053 $691 $1,338 $1,156 g
Not Required | 5 LTM 3 3 1 $170 $170 $0 o[ FY05 $1,149
Total Number of Sites a2 Total $72,715|  $1,375| $2,134 $1,662 || FY99-2008+* $13,825

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

‘ NAVY - EVERETT WA NAVSTA / WA017002754800

Progressin FY98

Conducted study for soil investigation of UST 1.
Siteswith Response Complete 1 Investigation 2 2 0 $513 $239 $104 $0 | Fyo1 $598
- High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $1,278
Sitesin Medium 0 Design 0 0 2 $0 $0 $12 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 2 RAC 1 1 2 $523 $252 $925 $0 Fvos % Remediation is planned if warranted by study.
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0
Not Required | 0 LTM 0 1 1 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 4 Total $1,036 $491 $1,041 $0 || FY 99-2006* * $5,657
’ NAVY - KEYPORT NAVAL UNDERSEA WARFARE CENTER / WA017002341900 NPL Progressin FY98
Refer to page A-108.
Siteswith Response Complete 9 Investigation 1 2 0 $15,793 $208 $0 $563 || Fy o1 $2,519
N High 4 | Interim Actions 2(5) 0(0) $136 $0 $0 $0 EY02 $8,489
Sitesin Medium 0 Design 1 1 2 $386 $75 $75 $591
Progress FYO03 $8,545|| Progress Planned for FY99-FY00
Relative Risk Low 0 RA-C 5 2 1 $9,813 $4,127 $673 $74 Refer to page A-108
-Relative Ri T
Category NotEvduated | 0 | RA-O(LTO) 0 0 3 $0 $0 $453 71 || FY04 $8,183
Not Reqired 0 LT™ 0 3 0 $302 $270 $27 s34 || FY05 $5,815
Total Number of Sites 13 Total $26,430 $4,680 $1,228 $1,733 || FY 99-2016** $38,037
‘ NAVY - MANCHESTER WA FUELDPTPSND / WA017002756000 Progressin FY98
RA at site 302 completed.
Siteswith Response Complete 1 Investigation 4 0 0 $189 $142 $0 $0|| Fyo1 $113
o High 1 |interim Actions|  0(0) 1(1) $69 $69 %0 Ol evoz $142
Sitesin Medium 0 Design 0 1 0 $0 $0 $0 $0
Progress FYO03 $3,662|| Progress Planned for FY99-FY00
Relative Risk Low ! RAC 3 ! 0 $176 %0 ¥ i No actions planned
-Relative Ri :
Category NotEvduated | 1 | RA-O(LTO) 0 0 1 $0 $0 $0 $113]| FY04 $661
Not Required | 0 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $189
Total Number of Sites 4 Total $434 $211 $7 $241 || FY 99-2004* * $5,015
‘ NAVY - PORT HADLOCK NAVAL ORDNANCE CENTER / WA017002756800 NPL Progressin FY98
Refer to page A-162.
Siteswith Response Complete | 12 | Investigation 16 1 1 $671 $0 $100 $0 ([ Fyo1 $498
- High 3 Interim Actions 8(9) 0(0) $20 $0 $0 $0 EY02 $720
Sitesin Medium 1 Design 6 0 0 $773 $0 $0 $0
Progress FYO03 $476|| Progr ess Planned for FY99-FY00
rative Risk Low 1 RA-C 10 1 0 $4,817 $0 $0 $918 Refer 0 poge A-162.
-Relative Ri e
Category NotEvauated | 0 | RA-O(LTO) 2 1 3 $913 $576 $494 020 || FY04 $716
NotRequired | 1 LTM 2 1 0 $0 $0 $0 $0|| FYO05 $716
Total Number of Sites 18 Total $7,194 $576 $594 $1,838 || FY 99-2006* * $5,559

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ NAVY - PUGET SOUND NAVAL SHIPYARD / WA017002341800 NPL Progressin FY98
Refer to page A-167.
Siteswith Response Complete | 18 Investigation 23 10 0 $22,376 $342 $0 $45]| Fyo1 $16,023
o High 14 | Interim Actions 20(21) 3(3) $13,844 $1,310 $0 $0 EY02 $4.411
Sitesin Medium 0 Design 0 15 0 $1,598 $1,053 $1,098 $1,473
Progress FY03 $1,979(| Progress Planned for FY99-FY00
Low 0 RA-C 16 14 1 $21,855 $6,503 $6,643 $13,760
-Rdative Risk FYO4 $1505 Refer to page A-167.
Category NotEvaluated | 0 | RA-O(LTO) 0 1 13 $824 $618 $890 $1,581 g
NotRequired | 1 LTM 1 2 5 $0 $0 $0 $0|| FYO05 $1.415
Total Number of Sites 33 Total $60,497 $9,826 $8,631 $16,859 || FY 99-2006* * $51,063
’ NAVY - WHIDBEY ISLAND NAVAL AIR STATION (AULT FIELD) / WA017002336100 NPL Progressin FY98
Refer to page A-208.
Siteswith Response Complete | 70 | Investigation 74 15 1 $25558|  $1,338 $295 $0 ([ Fyo1 $3,043
o High 6 Interim Actions 57(77) 1(2) $667 $0 $0 $0 EY02 $8.826
Sitesin Medium 2 Design 26 0 6 $1,412 $0 $86 $0
Progress FYO03 $9,726 | Progress Planned for FY99-FY00
Low 0 RA-C 54 6 5 $42,947 $2,191 $2,982 $1,428
-Rdative Risk FYO4 $11.130 Refer to page A-208.
Category NotEvaluated | 8 | RA-O(LTO) 0 4 14 $2,584 $2161|  $1,516 $2,327 '
Not Required | 4 LTM 0 13 12 $271 $167 $500 $0 || FYO5 $16,439
Total Number of Sites Y Total $73,439 $5,857 $5,379 $3,755 || FY 99-2025* * $60,312
’ AIR FORCE - FAIRCHILD AIR FORCE BASE / WA057212464700 RAB NPL Progressin FY98
Refer to page A-61.
Siteswith Response Complete | 18 | Investigation 36 1 0 $12,443 $0 $0 $0|[Fyo1 $1,531
o High 2 Interim Actions 4(4) 2(3) $1,346 $152 $0 $0 FY02 $2,063
Sitesin Medium 1 Design 5 0 1 $1,873 $0 $0 $0
Progress FYO03 $1,751|| Progress Planned for FY99-FY00
Low RA-C 6 0 1 $15,295 $0 $151 $0
-Relative Risk Evoa $1701 Refer to page A-61.
Category NotEvaluated | 0 | RA-O(LTO) 0 5 1 $1,013 $805 $947 $964 '
Not Required | 11 LTM 0 11 1 $2,231 $572 $558 $579[| FY05 $1841
Total Number of Sites 37 Total $34,201 $1,529 $1,656 $1,543 || FY 99-2026* * $34,579
‘ AIR FORCE - FOUR LAKES COMM AIR GUARD STATION / WA057282623700 Progressin FY98
Three areas of concern received site validation. Continued
Siteswith Response Complete 0 Investigation 0 4 0 $697 $0 $156 $37|[ Fyo1 $34 || the Remedial Investigation and Feasibility Study on site 3
- - - and add sites 1, 2, and 4.
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $835
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $133
Progress 5 5 n po P P % FY03 $73|| Progress Planned for FY99-FY 00
-Rdative Risk Low 0 RA-C $73 C_ompletethe Remedia Investigation/Feasibility Study on
Category NotEvauated | 3 | RA-O(LTO) 0 0 1 $0 $0 $0 gof FY04 Site3,
Not Required | 0 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $73
Total Number of Sites 4 Total $697 $0 $156 $170 || FY 99-2007** $1,608

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

@ AR FORCE - MCCHORD AIR FORCE BASE / WA057182420000 NPL Progressin FY98
Refer to page A-127.
Siteswith Response Complete | 64 | Investigation 65 0 0 $9,758 $0 $0 $0|[Fyo1 $432
o High 0 Interim Actions 0(0) 0(0) $2,371 $0 $0 $0 EY02 $417
Sitesin Medium 0 Design 3 0 0 $961 $0 $0 $0
Progress N 5 A > 5 5 53290 % % % FY03 $588|[ Progress Planned for FY99-FY 00
ow - \
-Rdative Risk FYO4 $1385 Refer to page A-127.
Category NotEvauated | 0 | RA-O(LTO) 0 1 0 $969 $22 $274 $252 g
Not Required 1 LTM 3 15 0 $1,000 $0 $228 $187 || FY05 $365
Total Number of Sites 65 Total $18,349 $22 $502 $439 || FY 99-2016* * $8,663
’ FORMERLY USED DEFENSE SITES - GEIGER AF / WA09799F340300 Progressin FY98
Expansion of on-going RI to include evaluation of landfill
Siteswith Response Complete 1 Investigation 2 1 0 $1,709 $559 $100 $0 | Fyo1 $172|| site and remaining contaminated UST sites.
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $1412
Sitesin Medium 0 Design 1 1 0 $246 $0 $0 $100
Progress FYO03 $495|| Progr ess Planned for FY99-FY00
-Reative Risk Low 0 RA-C 1 1 1 $2,974 $0 $0 $395 $429 !d_a_wtify _and characteri_zeall remaining contaminated areas,
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 initiate final phase of site cleanup.
NotRequired | 1 LTM 0 0 2 $0 $0 $0 $0]| FY05 $381
Total Number of Sites 3 Total $4,929 $559 $100 $495 || FY 99-2002* * $4,229
’ FORMERLY USED DEFENSE SITES- MOSESLAKE WELLFIELD (FORMER LARSON AF NPL Progressin FY98
Refer to page A-135.
Siteswith Response Complete | 2 Investigation 2 0 2 $2,553 $128|  $1,500 $0 ([ Fyo1 $0
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 0 0 $20 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 1 1 0 $390 $199 $100 $0
-Reative Risk FY04 $0 Refer to page A-135.
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 4 Total $2,963 $327 $1,600 $0 || FY 99-1999* * $1,600
West Virginia
‘ NAVY - ALLEGANY BALLISTICSLABORATORY / WV 317002369100 NPL Progressin FY98
Refer to page A-10.
Siteswith Response Complete | 22 Investigation 27 10 0 $3,624 $117 $1,327 $414 ([ Fy o1 $1,639
o High 10 | Interim Actions 1) 4(4) $2,956 $0 $0 $143 FY02 $1,043
Sitesin Medium 1 Design 1 2 4 $1,334 $138 $360 $1,129
Progress FYO03 $2,114|| Progress Planned for FY99-FY00
Low 0 RA-C 0 5 8 $5,522 $1,826 $571 $593
-Rdative Risk FYO4 $2370 Refer to page A-10.
Category NotEvaluated | 1 | RA-O(LTO) 0 3 3 $186 $186 $389 $638 "
Not Required 3 LTM 0 3 3 $246 $246 $270 551 [| FY05 $2.647
Total Number of Sites 37 Total $13,868 $2,513 $2,917 $3,468 || FY 99-2033** $55,809

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-166




